DRAWING LOG

SAMPLE PROJECT - EQUIPMENT PLATFORM EP-1 — Job SMP-01

DWG No. Title Type Rev | Date Status

EB1 ANCHOR ROD PLAN EMBEDMENT | 1 10/28/2026 | ISSUED FOR APPROVAL
E1 FRAMING PLAN AT T.O.S. ERECTION 2 10/29/2026 | ISSUED FOR APPROVAL
E2 ELEVATION ALONG LINE A ERECTION 1 10/28/2026 | ISSUED FOR APPROVAL
E3 ELEVATION ALONG LINE B ERECTION 1 10/28/2026 | ISSUED FOR APPROVAL
AB1 ANCHOR ROD SHOP 1 10/28/2026 | ISSUED FOR APPROVAL
B1 BEAM SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
B2 BEAM SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
B3 BEAM SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
B4 BEAM SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
C1 COLUMN SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
c2 COLUMN SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
C3 COLUMN SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
C4 COLUMN SHOP 0 10/28/2026 | ISSUED FOR APPROVAL
VB1 BRACE SHOP 0 10/28/2026 | ISSUED FOR APPROVAL

Each drawing keeps its number for the life of the project; revisions are numbered, dated and clouded (AISC 303-22 §4.2.3).
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